SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:11AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 641 y 773 . 17-Jul 2014. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Inspect the =
material for the CCO 96 drop plates, delivered to Pier 7. Misc MEP paperwork and write diaries.

CCO0-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Material Inspection 001 O0-FSW-EFA.096

The drop plates to lower the west loop cable hand ropes to avoid the interferences between the hand ropes
and the dehumidification system ductwork were delivered to Pier 7 today.

The material was inspected, found to be free from damage, and the orange tags were pulled. The
accompanying COCs and orange tags were given to the Caltrans document control group.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The mobilizaton to and from the bridge will be paid under the CCO 367 work performed during this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 2.00 0.00 10.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
il
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 641  Date: 17-Jul-2014  Thursday
Diary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference U

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at 2000, then mobilzed to the
bridge, establishing themselves in a closure of the #1 lane of the WB bridge at 2045. Tom Colombo left
the bridge and went off shift after 4 hours.

The crew spent the shift shifting the PS-3 base plates for the 6" CCSF Reclaimed Water line north on the
PS-5 cross beams at PP 109 + 1800, PP 113 + 3700, PP 117 + 150, and PP 119 + 1100. These PS-3
were shifted to resolve the interference between the 6" DIP line and the cable rail posts per the direction
given in RFI 3631 and CCO 367.

The crew worked 2 hours of overtime on top of the 8 hours of straight time.

The crew used 2 crew trucks for 10 hours and one crew truck for 4 hours, and an electric drill and the 70
amp welding machine as a generator for 9 hours in performance of this work.
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